

Annex B: Construction Scotland - DRAFT Site Re-start model (version 4: 30th April)

Example building project with limited space

Phase 0: Planning	Phase 1: Covid-19 Pre-Start		Phase 2: "Soft start" to site			Phase 3: Operating with no PPE usage			Phase 4: Operating with PPE usage	Phase 5: Increasing density/production
Week: W/C	-2 11 th May	-1 18 th May	1 25 th May	2 1 st June	3 8 th June	4 15 th June	5 22 nd June	6 29 th June	Date will depend upon PPE situation	

Pre Covid-19 resource level

